Project Status Report

The network upgrade programme remains on schedule for completion in the first quarter. Fibre links between the three main buildings were commissioned on October 2, and the legacy switches will be retired after a two-week overlap.

Spending to date is $286,400 against a budget of $540,000. The only significant variance concerns cabling labour, which ran 9% above estimate because of asbestos checks in the older wing.

Next steps: migrate the wireless controllers, update the disaster recovery plan, and run a full failover test before the end of November.

- Fibre backbone: completed
- Core switches: in progress (70%)
- Wireless controllers: planned for November